

Freedom Park roof project 2025

Einigenburg Exterior
Work preformed on 06.02.2025
Change order received

All Documents attached

Original quote for roof	\$ 20,301.94
Original quote for fascia	\$ 1,963.77
Change order	\$ 2,100.00

\$ 24,365.71

Received

Cedar Creek	\$ 6,802.43
West Creek	\$ 6,798.36
Used from donations	\$ 8,664.12

\$ 22,264.91

Needed to complete	\$ 2,100.00
--------------------	-------------

Suggested for completion

Using from-Freedom Park	\$ 1,843.00
Park Maint	\$ 257.00

\$ 2,100.00

As of 06.11.25

Bricks	\$ 687.63	
Imp Event	\$ 150.00	
Gazebo	\$ 19.75	
Bark Park	\$ -	Used on roof
Freedom Park	\$ 1,843.00	